
Construction Report 
                                                                       October 31, 2013 

 
Deweyville Trailhead to Neck Lake Road  AK PFH 43(10)   Design-Build  

       
Project Engineer: Bill Welton    Crew:  Clint Pittman Matt Dupont 
Contractor:  Kiewit Infrastructure West Co                         Bob Miller 
                                                                                                            Al Stites 
                                                               
Award Date ............................................ August 2, 2012 
Notice To Proceed ............................. September 15, 2012 
Contract Fixed Completion Date .............. December 1, 2014 
Revised Contract Fixed Comp. Date……………  na 

Contract Award Amount ........... $ 41,620,000 
Probable Contract Amount ........ $ 41,620,000 
 
  

 
Completed Work 
 
To date clearing / grubbing and waste excavation operations are complete.  All fish pipes are complete now as is the in-
water work for the two bridges. We appreciate everyone’s cooperation and patience during the fish window road 
closures. For the remainder of the project, we’ll be back on the regular traffic pilot car schedule (up to 45 minute 
delays), 24 hours per day (Monday thru Saturday). The road is open on Sundays and Holidays. 
 
Night Shift will end Saturday November 9th, so starting next week the pilot car will run on schedule through the day and 
the road will be open at night. 
 
 
On-going Work 
 
Currently we have two embankment / finish / subbase operations working. The first is working from the BOP to station 
980+00. The second starts at 980+00 and is working north to the EOP. We currently have about 9 miles shaped to 
subgrade and still plan to be complete by November 30 
 
Subbase placement is complete from the BOP up to station 858+00 (1.5 mile). This operation has been effected by 
our drilling operations. We cannot make rock fast enough to place embankment and crush subbase, so we have 
concentrated on building subgrade. Subgrade is roughed in up to station 1290+00, but there is much finish work 
remaining. 
 
Weather permitting, the contractor plans to catch up on finishing and subbase operations in December. 
 
Bridge work on Tunga Creek and Chum Creek is ongoing, cross drain culverts are being installed. 
 
Misc. 
 
Emergency vehicles will be allowed access through the project at all times. 
 
Be aware that there are other construction projects in the area, be sure to check their traffic delay schedules and plan 
accordingly.  
 
Thank you for your patience and cooperation in these matters. 
 
 
Pictures are posted on our website:  http://www.wfl.fhwa.dot.gov/projects/ak/deweyville/ 
 
 
Contact Information:  Bill Welton;  PO Bx 19521,  Thorne Bay, AK 99919; Phone (360) 601-5086;  
                                   Email: bill.welton@dot.gov 
 
                                  Telephone @ Deweyville office  (907) 339-2072 
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